Buyer or Seller Lead Effort

DWR/USBR Lead Effort

At-A-Glance - 2014 Water Transfer Process and Schedule

Step 1

Technical Information (Plan and Update
Draft Technical Information for Water Transfers
{DTIWT})

Step 2

Proposal Development (Evaluate
Interest and Prepare Water Transfer and
Environmental Document)

Step 3

Proposal Review and Contracting
(Evaluate Proposals and track/report on
anticipated conveyance capacity)

March 1 — All proposals
(Groundwater Substitution, Crop
Shifting/Idling, & Reservoir

Engage and Evaluate

Prospective Buyer/ Seller Submit

Environmental

Step 4

Operations and Verification (Transfer
Water: Operations, Monitoring, and Reporting)

Collect, analyze, and Provide transfer
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evaluation of monitoring data
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posted on DWR
website

Continue to monitor conveyance capacity

data for future year
transfers in 2015

November 7, 2013

This 2014 At-A-Glance process/schedule with specific dates has been prepared to facilitate water transfers.
When preparing water transfer material, please use this process/schedule in conjunction with the information |—>
provided in the 2014 Draft Technical Information for Preparing Water Transfer Proposals document. - T
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